

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Railway Safety Works - Construction of ROB @ Kovvur gate (near Polytechnic college) in lieu of LC No.119, at Railway KM 176/12-15 Of Gudur - Vijayawada section at KM 0/2 of Nellore - Bellary - Bombay Road in Nellore District - Request for incorporation of new leads in Revised estimates, OH, CP,TP and Municipal Area allowances Accorded - orders issued.

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.Rt.No:1456

Dated:26-09-2008.

Read the following::

- Ref:: 1.GO.Ms.No.3, TR & B (R.II) Department, Dt.03.01.2004.
2.GO.Rt.No.845, TR & B (R.II) Department, Dt.12.06.2007.
3.GO.Ms.No.72,TR & B(R.II) Dept., Dt.27.3.08.
4. Letter from the ENC.(R&B), Admn., & NH.No.7692/EE(CRF)/
DEE-4/AEE-4, Dt.15.07.2008.
5. Memo No.3555/ATO.2/2005, Dt.24.3.2006 of SE., (R&B), Nellore
Circle.

-:000:-

O R D E R:

In the G.O.1st read above, Government have accorded Administrative Sanction for an amount of Rs.2482.00 lakhs for the work "Construction of ROB at Kovvur Gate (near Polytechnic college) in lieu of LC No.119 at Railway KM 176/12-15 of Gudur - Vijayawada section at KM 0/2 of Nellore - Bellary - Bombay road in Nellore District.

2. In the G.O. 2nd read above, Government have issued orders for payment of relevant period of SSR's as per actual work done, with quarterly reviews by board of CE's from time to time, Tender Premium, OH Charges and Contractors Profit together with MAA to the contractor for the balance portion of the work, subject to condition that no price adjustment shall be allowed beyond the agreement period.

3. In the reference 3rd read above, Government have accorded Revised Administrative sanction for Rs.3255.00 lakhs against the original Administrative sanction of Rs. 2482.00 lakhs due to certain deviations and Government instructions on revision of rates.

4. The ENC (R&B), Admn., & NH., interalia informed that as per the agreement conditions, the tenderer should inspect and ensure the quarries before he quotes the tender percentage in the schedule and satisfy about the availability of the required quality and quantum of materials, and hence the contractor is not eligible for new leads.

5. Government after careful examination, have observed that in the present case, it is the Department which changed the quarry in the ref. 5th read above, and hence additional rate for change of quarry is considered by Government, subject to the condition that, payment be made after due certification from concerned EE / SE that no final bill is paid, and hereby order to pay the Contracting agency as follows::

01. to pay new leads for metal ie., from TADA - KALAHASTHI quarry, with effect from 24.3.2006 keeping in view of the orders issued in the reference 5th read above.

02. to pay Over Head charges & Contractors Profit, as per Govt. Memo No.5126/R.I/27/2005-06, Dt.30.08.2005 and GO.Ms.No.141, Dt.27.7.2006 from the date of issue of memo & GO's concerned, along with Municipal Area Allowances, TP since inception of the work.

6. The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad shall take necessary action accordingly.

7. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No. 23667-B/1159/A2/Expr.PW/08, Dt.13.08.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE,
PRL.SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B) Admn. & NH, Hyderabad.
The Accountant General, A.P., Hyderabad.
The Pay & Accounts Officer, Hyderabad.
The Director of Treasuries & Accounts, Hyderabad.

Copy to:

The Finance (Exp.PW) Department.
The P.S to Spl. Secretary to Chief Minister

// FORWARDED :: BY ORDER //

SECTION OFFICER.